

ADDRESSE	EST PHASE COMPLETION IN WEEKS (100sq/wk)	Schedule to be completed by Phase
5444-5464 JUBILEE WAY 5465-5485 GALA COURT 3263-3295 FESTIVAL DRIVE	1.74	Phase 1
3100-3144 FESTIVAL DRIVE 3101-3137 FESTIVAL DRIVE 3141-3161 FESTIVAL DRIVE 3148-3168 FESTIVAL DRIVE 5550 FIESTA WAY - Pool House	2.88	Phase 2
5503-5543 PAGEANT PLACE 5504-5544 PAGEANT PLACE 3172-3216 FESTIVAL DRIVE	2.84	Phase 3
5501-5541 PARADE PLACE 5502-5542 PARADE PLACE 3220-3256 FESTIVAL DRIVE	2.67	Phase 4
5336-5368 JUBILEE WAY 5372-5404 JUBILEE WAY 5408-5440 JUBILEE WAY	2.28	Phase 5
3341-3373 CONFETTI LANE 3305-3337 CONFETTI LANE 3308-3344 CONFETTI LANE 5370-5398 HOLIDAY PLACE	2.43	Phase 6
3303-3343 CONCERT LANE 3302-3346 CONCERT LANE 3350-3394 CONCERT LANE	3	Phase 7
3349-3393 CELEBRATION LANE 3332-3364 CELEBRATION LANE 3300-3328 CELEBRATION LANE	3.5	Phase 8

3301-3345 CELEBRATION LANE

Phase 9

5267-5307 JAMBOREE PLACE 2.15
5235-5263 JAMBOREE PLACE
3380-3396 CABARET LANE

2.69 **Phase 10**

3301-3329 CABARET LANE
3324-3348 CABARET LANE
3352-3376 CABARET LANE
3333-3365 CABARET LANE

2.63 **Phase 11**

5288-5332 JUBILEE WAY
5236-5284 JUBILEE WAY
3300-3320 CABARET LANE

28.81
29 Weeks ETA